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The purpose of this modification is to incorporate FY 2002 AFP Nos.17 & 18; incorporate Revision 04 to

Work Authorization Directive (WAD) YMP0052; and revise Appendix D, Key Personnel.

Contract No. DE-AC08-01RW12101 is hereby modified as follows:

1. Clause B.3, ESTIMATED COST AND FEE, paragraph (b), is revised to reflect an inter/intra office

transfer of ($12,477,202), an increase of $929,000, in WAD YMP0052, and an increase of $50,100 in BSC
Support to BN.

2. As aresult of the aforementioned revision per Clause B.3, ESTIMATED COST AND FEE , paragraph
(b), there is a net decrease in the estimated cost of ($11,498,102). Therefore, the estimated cost for fiscal year

2002 is revised from $212,132,133 to $200,634,031. The total contract value inception-to-date is decreased
from $368,846,937 to $357,348,835.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as

follows:

Estimated Cost

Contract Period: October 1, 2001, through September 30, 2002

Contract Line Items

Summary of Direct Costs

L

Mission

Foe S E@ e 0 O

Yucca Mountain (YMP0052 Rev. 04)

Acceptance Transportation and Integration (AT10032, Rev.02)
Program Management & Administration (PMA0022, Rev.01)
Information Management (IM00022, Rev.01)

Plutonium Disposition

Quality Assurance (QA00022, Rev.01)

IWO 98IDSNF06

IWO NVA0800

IWO NV900101

BSC Support to BN

Safeguards & Security

Total FY 2002 WAD

$235,583,000
$4,002,000
$2,179,000
$3,799,000
$0
$8,000,000
$551,000
$0

$0

$42,125
$0

$254,156,125
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Inter/intra-office transfers during FY 02 - ($53,522,094)
II. Construction Programs $0
I1I. Administration
a. Lease Termination Liability Reductions $0
FY 2002 Estimated Costs $200,634,031

Prior Contract Periods

November 14, 2000 through September 30, 2001 $156,714,804

Grand Total Estimated Costs (inception-to-date) $357,348,835

3. This modification implements changes in contract funding pursuant FY 2002 AFP numbers 17 & 18.
The AFPs appear as Attachment 1 to this modification. The AFPs stipulates the appropriate budget and
reporting code distribution of the incremental funding identified below. The following is a summary of
funding changes in the AFPs:

AFP No. Activities Amount
17 Incremental Funding $2,963,202

17 Inter/Intra Office Transfers ($12,477,202)

18 Incremental Funding ($100)

18 Inter/Intra Office Transfers $50,100
Total ($9,464,000)

In accordance with changes in AFP Nos. 17 & 18, funds in the amount of ($9,464,000) are hereby
deobligated from the contract. The total amount of obligated funds from contract inception-to-date is
therefore decreased from $396,578,000 by ($9,464,000), to $387,114,000, therefore, Clause B.2,
OBLIGATION OF FUNDS, is revised to read as follows:

Pursuant to the clause entitled,’Obligation of Funds’, total funds in the amount of $387,114,000, have
been allotted for obligation and are available for payment of allowable costs and any fees to be incurred
from the effective date of this contract through the period estimated to end March 31, 2006.

4. Part III of the contract, Section J, Appendix D — Key Personnel: Replace the appendix with the revised
appendix, which appears as Attachment 3 to this modification. Charles Sharrocks, Chief Information
Officer, is replaced by David R. Tommela.

5. Revision 04 to Work Authorization Directive (WAD) YMP0052 (Yucca Mountain Site Characterization

Project), reflects an increase in work scope in the amount of $929,000. A copy of the WAD appears as
Attachment 2 to this modification.
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6. Except as provided herein, all terms and conditions of the document referenced in 10A of the Standard
Form 30, as heretofore changed, remain unchanged and in full force and effect.



